

Business Requirements Document (BRD)

WikiMove | Student: Sanchita Suryawanshi (Roll No: 150096724115) | Academic Portfolio 2026

Business Requirements Document (BRD)

Project WikiMove – Migrating a Company Knowledge Base to a New Platform

Document Identifier: WM-BRD-1.0
Project Name: WikiMove
Course: Software Engineering & Project Management
Academic Term: Final Academic Submission
Student Name: Sanchita Suryawanshi
Roll Number: 150096724115
Institution: [Department of Computer Science & Engineering / University Placeholder]
Date: Academic Term 2026
Status: Approved for Academic Submission

Document Control & Version History

Version	Date	Author / Role	Status / Changes
0.1	Week 2	Business Analyst / Technical Writer	Initial Draft & Problem Statement Ingestion
0.5	Week 4	Requirements Engineer	Integrated 12 Team Capacity Model & Triage Rules
1.0	Week 8	Project Lead	Final Baseline for Academic Evaluation

1. Executive Summary

This Business Requirements Document (BRD) establishes the comprehensive operational, organizational, and functional requirements for Project WikiMove. Over 11 years of continuous software development, the organization's internal wiki has expanded unmanaged to 14,000 pages. Approximately 50% of these pages are outdated, redundant, or orphaned. The legacy platform's enterprise software licence expires irrevocably in 9 months (~39 weeks), creating a critical operational deadline.

The Chief Technology Officer (CTO) has mandated a complete migration to a modern knowledge management

platform. The initiative must clean up obsolete documentation, transfer valuable knowledge assets, and institute enforceable content custody so that the new knowledge repository does not decay. This document details the business needs, stakeholder responsibilities, capacity constraints, business requirements, and operational rules governing the proposed system.

2. Business Background & Problem Genesis

The organization operates 12 cross-functional engineering teams supported by shared corporate and technical writers. Over 11 years:

1. Lack of Lifecycle Management: Documentation was continually created across sprints but never retired, archived, or systematically audited.
2. Orphaned Content: Key engineers left the company or transitioned between squads without transferring page ownership. Consequently, thousands of pages have no active human custodian.
3. Decaying Accuracy: Software architectures, APIs, deployment scripts, and credentials evolved, leaving obsolete and misleading documentation in the legacy wiki.
4. The Licence Deadline Crisis: The legacy platform licence expires in 9 months. Renewing the legacy platform is financially unviable and opposes the company's technical strategy.

graph LR
A[14,000 Total Pages Built Over 11 Years] --> B[50%]

Outdated / Redundant:
7,000 Pages]
B --> C[7,000
Kept Pages to Migrate]
D[Licence
Expires in 9 Months /
~39 Weeks] -->
E[Schedule Conflict:
42 Wks Needed vs 39
Wks Available]
C --> E

3. Core Business Need & Objectives

3.1 Business Need

The organization requires a structured, tool-assisted migration methodology to inventory all 14,000 legacy pages, coordinate triage across 12 distributed engineering teams, migrate 7,000 verified pages to the target platform, validate link integrity, and enforce ongoing custody.

3.2 Primary Business Objectives

1. BO-01: 100% Page Triage: Complete review of all 14,000 pages to classify each as Keep, Archive, or Delete.
2. BO-02: Quality-Gated Migration: Migrate exactly the 50% retained pages (7,000 pages) without carrying forward obsolete or redundant material.
3. BO-03: Zero Orphan Policy: Bind 100% of migrated pages to a named, active human content owner.
4. BO-04: Link & Search Integrity: Ensure zero broken relative links (NFR-01) and full search index discoverability (NFR-02) post-migration.
5. BO-05: Licence Deadline Containment: Manage the 3-week schedule gap between the 42-week baseline duration and the 39-week licence expiration.
6. BO-06: Sustainable Post-Migration Governance: Enforce periodic 90-day owner revalidation to

prevent documentation decay.

4. Stakeholder Analysis

Stakeholder Role	Domain / Function	Key Responsibilities & Interests	Available Capacity
Chief Technology Officer (CTO)	Executive Sponsor	Strategic oversight, budget approval, organizational mandate enforcement.	Strategic reviews
Technical Writer (Lead)	Project Leadership	Sole dedicated project owner, triage coordinator, quality controller, orphan resolver.	3 person-days / week
12 Engineering Teams	Content Authors / Evaluators	Domain triage (Keep/Archive/Delete) of subsystem documentation and API specifications.	1 person-day / week each (12 p-d/wk total)
Content Owners	Long-Term Custodians	Designated engineers who take legal and technical accountability for migrated pages.	Embedded in team allocation
QA / Test Engineer	Quality Assurance	Verification of link integrity, search indexing, defect tracking, and regression testing.	Project-allocated
Project Manager	Governance & PM	Schedule tracking, Gantt maintenance, critical path analysis, RMMM execution.	Project-allocated

5. Existing Situation vs. Proposed Solution

Operational Dimension	Existing Situation (Legacy Platform)	Proposed Solution (WikiMove & Target Platform)
Total Inventory	14,000 pages accumulated over 11 years	Cleaned inventory: 7,000 kept pages migrated
Content Accuracy	~50% outdated, inaccurate, or redundant	100% curated, current, and verified content
Content Ownership	Thousands of orphaned pages with departed owners	Mandatory named human owner bound to every page
Governance	Unmanaged growth, zero periodic reviews	Automated 90-day periodic revalidation cycle
Licence Urgency	Expires in 9 months (~39 weeks)	Fully offboarded before decommission deadline
Discoverability	Fragmented search, dead links, obsolete tags	Modern search indexing, automated link validation

6. Project Scope

6.1 In-Scope

- Ingestion and cataloging of all 14,000 legacy wiki pages.
- Automated allocation of pages to the 12 engineering teams by subsystem tag.
- Triage workflow supporting Keep, Archive, and Delete classifications.
- Content owner designation interface with active employee

directory validation.

- Batch migration tracking for the 7,000 retained pages at 25 pages/person-day.
- Post-migration URL rewrite mapping and link integrity checking.
- Search keyword and discoverability verification.
- Schedule gap monitoring (42 weeks baseline vs. 39 weeks licence).
- Post-migration governance dashboard enforcing 90-day recertification.

6.2 Out-of-Scope (Academic & System Boundaries)

- Direct real-time migration backend or live production database operations (per academic guidelines).
- Production modification of live corporate authentication or SSO providers.
- Creation of new corporate wiki articles outside the scope of triage and migration.
- Long-term archiving hardware procurement (covered under existing corporate storage).

7. Business Requirements

BR-01: Wiki Page Inventory & Ingestion

The system shall ingest and maintain a centralized catalog of all 14,000 legacy wiki pages, recording Page ID, Title, URL, Creation Date, Last Modified Date, Subsystem Tag, and Legacy Author.

BR-02: Work Allocation & Team Quotas

The system shall partition pages across the 12 engineering teams based on technical domain, enforcing a weekly tracking quota corresponding to each team's 1 person-day per week commitment.

BR-03: Tri-State Triage Workflow

The system shall provide a standardized review mechanism allowing reviewers to evaluate pages at the benchmark rate of 40 pages per person-day and classify each page into one of three distinct terminal states:

- **KEEP:** Content is accurate,

actively used, and required on the new platform.

- ARCHIVE: Content is obsolete for active development but must be preserved for historical, legal, or compliance reasons.
- DELETE: Content is obsolete, duplicative, or transient notes with zero organizational value.

BR-04: Mandatory Content Ownership Custody

The system shall mandate that any page designated as KEEP must have an active, named employee assigned as Content Owner prior to approving the page for migration.

BR-05: Migration Batching & Velocity Tracking

The system shall organize kept pages (target: 7,000 pages) into sprint migration batches and track throughput against the benchmark migration rate of 25 pages per person-day.

BR-06: Link Integrity Verification

The system shall verify all internal hyperlinks within migrated pages, ensuring that intra-wiki links to kept pages are updated to new target URLs, links to archived pages point to cold storage stubs, and obsolete links are flagged.

BR-07: Search Discoverability Verification

The system shall certify that migrated pages are indexed correctly in the new platform's search engine and surface in top query results for core technical keywords.

BR-08: Schedule & Licence Expiry Containment

The system shall track project burn-down against the 39-week licence expiration milestone, alerting project management when baseline progress exceeds the deadline.

BR-09: Risk Management & RMMM Triggers

The system shall log and rank all project risks using Exposure ($\$E = P \times I\$$), maintaining active mitigation workflows for top-ranked risks (R2, R1, R3).

BR-10: Post-Migration Governance Cycle

The system shall automate a 90-day periodic revalidation workflow prompting content owners to certify page accuracy or flag pages for retirement.

BR-11: Executive KPI Reporting

The system shall provide real-time reporting to the CTO, Project Manager, and Technical Writer showing overall triage completion %, migration completion %, defect density, and orphan counts.

BR-12: Complete Audit Logging

The system shall maintain an immutable audit trail capturing who performed every triage classification, owner change, or migration approval, along with timestamps.

8. Business Rules

Rule ID	Name	Operational Rule Definition
BRUL-01	Orphan Prohibition	No page shall transition to Migrated status without a validated, active named employee recorded as Content Owner.
BRUL-02	Irreversible Deletion Safeguard	Any page marked DELETE must undergo a 14-day soft-delete grace period before permanent purge.
BRUL-03	Archival Preservation	Pages designated as ARCHIVE must be exported in read-only format to cold storage with historical metadata retained.
BRUL-04	Benchmark Review Rate	Triage schedules shall calculate capacity assuming exactly 40 pages per person-day.
BRUL-05	Benchmark Migration Rate	Migration schedules shall calculate capacity assuming exactly 25 pages per person-day.
BRUL-06	Retention Ratio Baseline	Project forecasting models shall assume exactly 50% of pages are kept (7,000 pages).
BRUL-07	Strict Capacity Ceiling	Maximum weekly project capacity is fixed at 15 person-days per week (3 TW + 12 Teams × 1).
BRUL-08	90-Day Ownership Expiry	Any page not recertified by its owner within 90 days of notification shall be escalated to the domain Engineering Lead.

9. MoSCoW Prioritization Matrix

Category	Requirement IDs	Justification
Must Have (M)	BR-01, BR-02, BR-03, BR-04, BR-05, BR-06, BR-08	Absolute prerequisites to offboarding the legacy platform before licence expiry.
Should Have (S)	BR-07, BR-09, BR-10, BR-11	Essential for quality assurance, search discovery, and long-term wiki sustainability.
Could Have (C)	BR-12, Automated content similarity duplicate detection	Highly valuable for efficiency but non-blocking for baseline cutover.
Won't Have (W)	Real-time automated translation, live collaborative WYSIWYG editor	Excluded from academic project scope; handled by commercial platforms.

10. Success & Acceptance Criteria

1. SC-01: 100% of the 14,000 legacy pages are triaged into Keep, Archive, or Delete before week 24.
2. SC-02: Exactly 7,000 kept pages are migrated, validated, and indexed on the target platform.
3. SC-03: 100% of migrated pages have an active, named content owner assigned.
4. SC-04: 0 broken internal hyperlinks exist across the migrated 7,000 pages.
5. SC-05: Decommissioning of legacy platform completed within the licence period or approved grace window.