

Risk Management Plan & RMMM

WikiMove – Migrating a Company Knowledge Base to a New Platform | Academic Portfolio 2026

Risk Management Plan & RMMM Specification

Project WikiMove – Migrating a Company Knowledge Base to a New Platform

Document Identifier: WM-RSK-1.0
Project Name: WikiMove
Course: Software Engineering & Project Management
Academic Term: Final Academic Submission
Student Name: [Student Name / ID Placeholder]
Institution: [Department of Computer Science & Engineering / University Placeholder]
Date: Academic Term 2026
Status: Approved for Academic Submission

Table of Contents

- 1. Executive Summary & Risk Framework
- 2. Quantitative Risk Identification & Exposure Calculation
- 3. Risk Exposure Ranking & Prioritization
- 4. 5×5 Probability-Impact Matrix
- 5. Comprehensive Project Risk Register
- 6. Risk Mitigation, Monitoring, and Management (RMMM) Plan (Top 3 Risks)
- 7. Post-Migration Governance Plan (Decay Prevention)

1. Executive Summary & Risk Framework

Risk management in Project WikiMove is governed by quantitative risk exposure modeling and proactive mitigation. Operating under an aggressive timeline where the legacy wiki platform licence expires in 9 months (~39 weeks), the project is exposed to organizational, schedule, technical, and governance risks.

The project employs the standard software engineering Risk Exposure metric:


$$E = P \times I$$

Where:

- Probability (P): Likelihood of risk occurrence on a normalized scale from 0.0 to 1.0.
- Impact (I): Severity of consequence to project objectives on an ordinal scale from \$1 (Negligible) to \$10 (Catastrophic).
- Exposure (E): Composite risk magnitude used to establish strict management ranking.

2. Quantitative Risk Identification & Exposure Calculation

All four primary risks are derived directly from the empirical case study data:



Risk 1: Licence expires before project completion

- Probability (P₁): 0.4 (40% likelihood)
- Impact (I₁): \$9 (Catastrophic loss of access to legacy data)

- Exposure (\$E_1\$): $\$0.4 \times 9 = \mathbf{\$3.6}$

Risk 2: Teams do not review pages

- Probability (\$P_2\$): $\$0.6$ (60% likelihood due to sprint pressures)
- Impact (\$I_2\$): $\$7$ (Major breakdown in triage throughput)
- Exposure (\$E_2\$): $\$0.6 \times 7 = \mathbf{\$4.2}$

Risk 3: Broken links after migration

- Probability (\$P_3\$): $\$0.4$ (40% likelihood across 14,000 legacy references)
- Impact (\$I_3\$): $\$4$ (Moderate disruption to engineering workflows)
- Exposure (\$E_3\$): $\$0.4 \times 4 = \mathbf{\$1.6}$

Risk 4: No owner after migration

- Probability (\$P_4\$): $\$0.5$ (50% likelihood without automated enforcement)
- Impact (\$I_4\$): $\$1$ (Minor localized delay in long-term updates)
- Exposure (\$E_4\$): $\$0.5 \times 1 = \mathbf{\$0.5}$

3. Risk Exposure Ranking & Prioritization

Priority Rank	Risk ID	Risk Description	Probability (P)	Impact (I)	Exposure (\$E = P \times I\$)	Severity Category	Management Focus
1	R2	Teams do not review pages	0.6	7	4.2	Critical (Highest)	Active RMMM; Executive Sponsor Intervention
2	R1	Licence expires before project completion	0.4	9	3.6	High (Critical)	Active RMMM; Schedule Gap & Buffer Containment
3	R3	Broken links after migration	0.4	4	1.6	Moderate	Active RMMM; Automated URL Rewriting & QA
4	R4	No owner after migration	0.5	1	0.5	Low	Standard Operating Procedure; System Gate

4. 5x5 Probability-Impact Matrix

Impact
(1-10) ->
[10] Catastrophic
|

| R1
(P=0.4,
I=9)
[E=3.6] |

|
[8] Severe
|

|
 R2
 (P=0.6,
 I=7)
 [E=4.2] |
 [6] Ma
 jor
 |

|

|

|
 [4] Mo
 derate
 |

| R3
 (P=0.4,
 I=4)
 [E=1.6] |

|
 [2] Mi
 nor
 | R4
 (P=0.5,
 I=1)
 [E=0.5] |

|

|

 -----+-

 -----+-

 --+-

 -----+

Probabilit
 y (0-1) |
 Low (0.0
 - 0.2)
 |
 Moderate
 (0.2 -
 0.4)
 | High
 (0.4 - 0.7
)
 | Very
 High (>
 0.7)

• Red
 Zone
 (Critical
 Attention):
 R2
 (\$E=4.2\$)
 and R1
 (\$E=3.6\$)

require formalized RMMM plans, executive oversight, and weekly burn-down tracking.

- Yellow Zone (Proactive Mitigation): R3 (\$E=1.6\$) requires automated validation scripts and crawler tooling.
- Green Zone (Routine Governance): R4 (\$E=0.5\$) is managed programmatically via system-level owner assignment gates.

5. Comprehensive Project Risk Register

Risk ID	Description	P	I	Exposure	Rank	Risk Owner	Mitigation Strategy	Monitoring Mechanism	Trigger Event	Contingency Plan
R2	Teams do not review pages	0.6	7	4.2	1	CTO & Engineering Leads	Mandatory sprint capacity allocation (1 p-d/wk); pre-triage by Technical Writer.	Weekly triage burn-down vs 40 p/d quota.	Team completes < 70% of weekly triage quota for 2 consecutive weeks.	CTO escalates; TW takes over preliminary triage; non-compliant team sprint capacity frozen.
R1	Licence expires before project completion	0.4	9	3.6	2	Project Manager	Prioritize 7k kept pages; parallelize migration; negotiate bridging buffer.	Milestone gap tracking against Week 39 deadline.	Schedule slip exceeds 10 working days on Critical Path.	Trigger 30-day bridging licence with legacy vendor; compress scope to top 5,000 core pages.

R3	Broken links after migration	0.4	4	1.6	3	Technical Writer & QA	Global URL rewrite mapping; regex link checker; automated redirect tables.	Automated crawler link scan reports.	Crawler discovers > 1.0% broken intra-wiki links in a batch.	Roll back batch; apply automated bulk regex rewrite script; manual link remapping.
R4	No owner after migration	0.5	1	0.5	4	Governance Custodian	System gate: prohibit migration without named custodian; 90-day review reminder.	Orphan page count on Dashboard (Screen 5).	Unassigned kept page queued for migration.	Reassign page to domain Engineering Manager by default; notify squad lead.

6. RMMM Plan for Top 3 Risks

6.1 RMMM for Risk 2: Teams do not review pages (\$E = 4.2\$, Rank 1)

- Core Problem: Engineering teams prioritize roadmap feature delivery over documentation review.
- Mitigation (Pre-event Actions):
 - Secure formal CTO executive

directive
establishi
ng 1
person-
day per
week per
team as
a non-ne
gotiable
KPI.

2. Tec

hnical
Writer
pre-
filters
trivial,
empty,
and
duplicate
pages to
reduce e
ngineerin
g
cognitive
load.

3. Pro

vide
intuitive,
1-click
triage UI
(Screen
2 &
Screen
3)
requiring
< 12
minutes
per page
review.

• Mo

nitoring:
Weekly a
utomated
triage
velocity d
ashboard
s present
ed at
Tuesday
engineeri
ng
standups.

• Trig

ger: Any
team
falling
more
than
20%
below
their cum

ulative
triage
quota by
Week 12.

- Con
tingency
(Post-
trigger
Actions):

1. De
dicate a
focused
"Triage H
ackathon
" day
where
squads
review re
maining
pages in
sprint
blocks.

2. Tec
hnical
Writer
assumes
default
decision
authority
for unrevi
ewed
pages (>
60 days
inactive
=
Archive).

- Ow
ner:
Chief Tec
hnology
Officer &
Engineeri
ng Team
Leads.

6.2
RMMM
for Risk
1:
Licence
expires
before
project
completi
on (\$E
= 3.6\$,
Rank 2)

- Core
Problem:
Total
required

effort
(630
person-
days =
42
weeks)
exceeds
the 39-
week
licence
duration
by 3
weeks.

- Miti

gation
(Pre-
event
Actions):

1. Imp
lement im
mediate
critical
path mon
itoring
on
activities
A5
(Triage)
and A7 (
Migration
).

2. Par
allelize m
igration
batches
(Phase
6) alongsi
de the
final
weeks of
triage
(Phase
4).

3.
Pre-nego
tiate a co
mmercial
30-day
licence e
xtension
option
with the
legacy
software
vendor.

- Mo

nitroing:
Bi-
weekly
Critical
Path
Method

(CPM)
slack
analysis
tracking p
rojected
cutover
vs Week
39.

- Trig
ger: Cum
ulative
project
progress
lags by
more
than 2
weeks
by Milest
one M4
(Week
22).

- Con
tingency
(Post-
trigger
Actions):

1. Opt
ion A
(Licence
Extensio
n):
Formally
activate
the 30-
day
bridging
licence
through
Week 43.

2. Opt
ion B (Re
source
Uplift):
Increase
Technical
Writer
capacity
from 3 to
5 p-d/
week for
Weeks
20–36.

3. Opt
ion C
(Core
Staging):
Migrate
the top
5,000
mission-
critical
pages by

Week 39; perform read-only archival of the remaining 2,000 pages.

- Ow

ner: Project Manager & CTO.

6.3 RMMM for Risk 3: Broken links after migration (\$E = 1.6\$, Rank 3)

-

Core Problem: 14,000 legacy pages contain inter-page references with hard coded legacy URL paths that break upon transfer.

- Miti

gation (Pre-event Actions):

1. Build an automated URL re-mapping lookup table translating legacy page IDs to target platform

slugs.

2. Establish

301 server redirects on the legacy domain pointing to new platform URLs.

3. Execute

cute automated regex hyperlink linters on all batches prior to production release.

- Monitoring: Automate a crawler verification script against 100% of migrated content.

- Trigger: Discovery of any broken internal hyperlink during batch certification.

- Contingency (Post-trigger Actions):

1. Block batch sign-off; execute an automated batch search-and-replace script

across
broken
anchors.

2.
For links
targeting
deleted
legacy
pages,
replace
anchor
with an
archived
notificatio
n stub.

- Ow
ner: Tech
nical
Writer &
QA
Engineer.

**7. Post-
Migrati
on Gov
ernanc
e Plan
(Wiki
Decay
Prevent
ion)**

To honor
the
CTO's
core
objective
—
ensuring
that the
new kno
wledge
platform
does not
decay
again
over time
—WikiMo
ve imple
ments a
strict
post-migr
ation gov
ernance f
ramewor

k:

1. Mandatory Single Human Custodian: Every active wiki page must have one designated, active named owner. Shared group aliases (e.g., team@company.com) are prohibited.

2. Automated 90-Day Periodic Review: Every 90 calendar days from the last certification, the system issues an automated review prompt to the named owner.

3. Escalation & Orphan Resolution: If an owner leaves the company or fails to recertify within 14 days of notice, the page escalates

to the
domain E
ngineerin
g Lead.

4.
Semi-
Annual
Archive
Sweep:
Pages
inactive
for > 180
days
without
update
or owner
confirmat
ion are a
utomatica
lly
flagged
for
archival.

5. Qu
arterly
Broken
Link
Audits: A
utomated
crawlers
scan the
entire
target
platform
quarterly,

reporting
any
dead
external
or
internal h
yperlinks.